

Initiation	Planning	Execution	Monitoring	Transition
Corresponding Pillars of Quality Improvement Framework (CardiQ)				
Prepare 2.2 Leadership agreement	Engage/Design 1.3.g ID resources 2.4 Establish team 3.1.b Purpose, etc. 3.1.c. Scope 3.1.f Timeline 3.1.g Communication 3.1.j Budget	Implement 2.4 Establish team 3.1.d. Metrics/ outcomes/ benchmarks 3.1.e Interventions	Report 4.1.d Report changes 5.1 Status reports 5.2 Summary report	Sustain/Scale 6.1 Sustainability plan 6.2 Scalability plan

Table 11.2 CardiQ atrial fibrillation quality improvement pillars and phases of management.

ID = identify.